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INTRODUCTION
The Supplemental Report of the 2007 Budget Act (Supplemental Report) requires
the Department of Water Resources (DWR) to prepare and submit reports to the
Legislature starting on [October 1, 2007] and quarterly thereafter. Specifically, the
requirement reads as follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1, 2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost."

The first report due on October 1, 2007, contained expenditure and encumbrance
data from the project start date through June 30, 2007. Subsequent quarterly
reports contain cumulative project data from the project start date to the end of
each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the first quarter report of the 2009 fiscal year, as required by
the Supplemental Report of the Budget Act of 2007

Table 1 lists the project information required by the Supplemental Report. In
addition, it provides the cumulative project expenditures, the remaining
commitments and the appropriation balances by project as of September 30, 2008.
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TABLE 1: Capital Outlay Project Expenditures and Commitments
Reporting Period through September 30,2008

Expenditures
RemainingFY 07/08

Beginning or
Current Estimate of

FY 07/08FY 08/09Totalthrough
Commitments

Appropriation

Funding Source

Project TitleAnticipated Project
Total Project Cost 1

Appropriations'Appropriations'Appropriations'September 30,
th roug hBalance thru

Start Date
2008

September 30,
September 30,

2008

2008

Proposition 1E
American River Watershed - Folsom Dam Raise Proiect

7/1/2010$227,700,000$20,232,000$ $20,232,000$ $$20,232,000

American River Watershed - Folsom Dam Raise Project, Bridge
Element

3/14/2008$104,156,000$4,401,000$ $4,401,000$1,993$ $4,399,007

Mid-Vallev Levee Reconstruction Proiect (Areas 2, 3, and 4)

4/4/2000$43,204,000$641,000$1,976,000$2,617,000$21,284$ $2,595,716

South Sacramento County Streams Proiect

5/20/2005$87,445,000$6,233,000$1,180,000$7,413,000$3,400,394$1,130,339$2,882,267

State-Federal Flood Control Evaluations Floodolain Maooino

1/19/2008$71,000,000$12,008,922$7,000,000$19,008,922$3,519,996$2,470,462$13,018,464

HvdroloQY Development USACE LOA

3/1/2008$7,991,078$7,991,078$3,000,000$10,991,078$2,663,000$5,328,078$3,000,000

Sutter Bvoass East Water Control Structures

8/24/2007$11,000,000$7,000,000$4,000,000$11,000,000$1,263,587$ $9,736,413

Sutter Pumoino Plants Control Svstems

8/24/2007$11,622,000$4,500,000$ $4,500,000$344,207$ 122$4,155,671

Systemwide Levee Evaluations and Renairs Erosion Reoairs'

3/6/2006$107,000,000$9,000,000$10,000,000$19,000,000$7,653,067$3,173,596$8,173,337

Levee Repairs'

3/6/2006$109,000,000$5,000,000$8,000,000$13,000,000$1,817,149$204,960$10,977,891

Levee Evaluations

10/19/2006$280,000,000$90,000,000$39,000,000$129,000,000$32,437,252$28,238,932$68,323,817

West Sacramento Project

7/12/1996$44,100,000$8,510,000$1,000,000$9,510,000$303,545$1,093,683$8,112,772

Merced County Streams Project - Bear Creek Unit (GRR)

No anticipated date$4,300,000$ $1,300,000$1,300,000$ $$1,300,000

American River Flood Control Project: Common Elements (American River rCommon Featuresl Proiect)
7/13/1998$278,068,000$ $6,154,000$6,154,000$ $$6,154,000

Folsom Dam Modifications Proiect

3130/2004$684,557,000$ $3,532,000$3,532,000$ $$3,532,000

Marvsville RinD Levee Reconstruction Proiect

No anticipated date$50,122,000$ $12,372,000$12,372,000$ $$12,372,000

Yuba River Basin Proiect

6/13/2000$351,800,000$ $554,000$554,000$ $$554,000

Natomas Levee Improvement ProQram (Earlv Imnlementation)

TBD$276,100,000$ $194,020,000$194,020,000$ $$194,020,000

West Sacracmento Earlv Imolementation Proiect

TBD$53,000,000$ $37,370,000$37,370,000$1,234 $37,368,766

Subtotal Prop. 1E

$2,854,155,078$179,257,000$330,458,000$505,975,000$53,426,706$41,640,173$84,190,121

Proposition 84
Frazier Creek-Strathmore Creek Feasibilitv Study

No anticipated date$3,000,000$327,000$340,000$667,000$ $$327,000

Rock Creek-Keefer Siouah Feasibility Studv

8/1/1999$2,354,000$327,000$526,000$853,000$ $$327,000

West Stanislaus-Orestemba Creek Proiect

Na anticipated date$5,900,000$755,000$ $755,000$ $$755,000

White River-Deer Creek Feasibility Study

No anticipated date$3,000,000$327,000$340,000$667,000$ $$327,000

Subtotal ProD, 84

$14,254,000$1,736,000$1,206,000$2,942,000$ $$1,736,000

General Fund
West Sacramento Project

7/12/1996See Footnote 3 & 4$428,000 $452,752$9,232$ 33,983

Subtotal GF

$428,000 $452,752$9,232$ 33,983

Total

$2,868,409,078$181,421,000$331,664,000$508,917,000$53,879,458$41,649,405$85,892,137

Footnotes:

1The amounts shown include the Stale, federal, and local shares of the project.

2The amounts only show the State's (payable) portion of the appropriation. The reimbu~able portion (local share) of the appropriation has been subtracted

'West Sacramento Project is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E.

AStaff inadvertently posted charges to the incorrect fund. Charges will be backed oul and applied to the FY 07-08 Prop 1 E appropriation Change will be reflected in 12131/2008 report

~Department internally adjusted prograrnlproject allocations to reflect the Department's current funding priorities
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